

Comprehensive Professional Development Schedule for FY09 cohort for Year 2 in 2009-2010

Updated June 3, 2009

Topic	Hours	Meeting Dates
Month 1 (August)		
01-Classroom Management	4	
Month 2 (September)		
02-Website Enhancement	4	
03-Working with Authentic Data	4	
04-Peer Visit	6.5 hours (contract time – includes 30 minute meal)	
Month 3 (October)		
05- Assessment	4	
06- Interdisciplinary Teaching and Learning	4	
07-Collaboration Session 1	4	
Month 4 (November)		
08-Revisiting WebQuests	4	
09-Collaboration Session 2	4	
Month 5 (December)		
10- Mapping a Multimedia Project	4	
11-Creating Multimedia Products	4	
Month 6 (January)		
12-Assessing Student Technology Products	4	
13-Lesson Design 1	4	
Month 7 (February) Website due 2/13		
14-Lesson Design 2	4	
15-Collaboration Session 3	4	
Month 8 (March)		
16-eMINTS Winter Conference March 3-5, 2010	6.5 hours (contract time - includes 30 minute meal)	
17-Online Projects	4	
Month 9 (April) WQ due 3/10		
18-Lesson Design 3	4	
19-Collaboration Session 4	4	
Month 10 (May) LP due 5/15		
20-Planning for Next Year	7	

Timelines: The sequence of the eMINTS PD modules is very important. The PD and equipment installation schedules are listed by months (month 1, month 2, etc.) to accommodate eMINTS implementations that begin in any calendar month. However, please note that eMINTS PD modules are reviewed, revised and posted annually according to the U.S. fiscal year calendar dates (July, August, etc.) listed. For locations that do not follow the U.S. fiscal year schedule, archived modules are available.

Contact the eMINTS National Center at emints-info@emints.org for more information.